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Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the swing out frame ,work on the North
main span roller frames , & work on the suspender pulling accessories . They started at 7:00 AM.

Anthony , Augie , Jacob , & Jonathon had to work on the cable swing out frame erection . Matt , Pablo
, Lonny , & Ignacio had to work on the bolting .

Erection crews had to install the South bracing members , accessory members , & tie rods . Crews
started at 7:10 AM. They had to mobilize their tools & equipments . They were done at 8:00 AM. Crews
had to wait for the crane to be available to lift the South cross member .

Bill lifted the 1st member at 9:00 AM. Crews had to install temporary rods & the permanent bolts to
secure it in place . Then, the 2nd member at 9:40 AM.

After that , crews had to install the bracing members , set the platforms on East & West of the frame ,
& set the accessory plates . Crews started at 10:30 AM. They were done at 2:50 PM. The left at 3:00 PM.

Bolting crews had to install , snug , mark 1/2 turn , & tension the bolts on the existing members on the
suspender brackets at bracket 104 & 106 . Crews started at 7:20 AM.
Matt & Pablo had to work on the E line . Lonny & Ignacio had to work inside the OBG

Obra , Carlos , Mario , & Roger had to work on the top roller frame at cable band # 58 . Crews had to
pull the spreader beam West from cable band 100 to cable band # 58 , hook , disassemble , lift , & pull
West , set it on cable band # 48 , & assemble the roller frame . They started at 7:30 AM. Crews were
done at 9:30 AM.

After that , crews had to work on house keeping , pull out to the site their equipments & tools . They
were done at 11:00 AM.

After that , crews had to install the 13 mm. Cable around the main cable to carry the catwalk , hook it to
the lifting lugs , & secure it with clamps They started on the top of the catwalk at 11:10 AM. They were
done at 2:50 PM. Crews had to wrap up their tools & equipments. They left at 3:00 PM.

Carlos , Ethan , Jose , Ryan , & Stanley had to work on the lower roller frame machine . Crews had to
hook the frame machine to the crane , disassemble , fly , set on the W line , transfer to the E line , hook it
to the crane , fly , set it on the spreader beam at cable band # 80 , pull it West , & assemble it at cable
band # 48 . They started at 7:10 AM. on the North main span . Crews were done at 8:15 AM. Crews had to
wait for Bill to mobilize & set the crane on the E line . They started on the South main span at 8:40 AM.
They were done at 10:00 AM.

After that , Ryan left to work with hinge K crews . Carlos , Jose , Stanley , & Ethan had to work on the
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W line , sort & set the frames & the accessories for the suspender next to the suspender brackets . They
were done at 1:30 PM.

Then , crews joined Obra & his crews on the North main span hooking the catwalk to the main cable to
the end of the shift .

Bill had to mobilize & set the Grove crane on the W line at 7:00 AM. Then , to the E line at 8:30 AM.
to fly in & out of the main spans the roller frames , & work on the cable swing out to the end of the shift .

Aaron , Patrick , Joshua , & Robert had to work on the suspender ropes pulling frames on the side
spans . Crews had to sort & set in place next to the suspender brackets the frames & the accessories .

Theodore had to operate the Caterpillar forklift . Scott had to operate the 20 Tone Grove crane & John
had to operate the Hyster fork lift . Crews had to work with all crews on the site delivering frames ,
accessories , & plates . They started at 7:15 AM. Crews were done at 2:50 PM. They left at 3:00 PM.

Eric had to work on the swing out frame . He had to weld the stiffeners , plates , & their accessories .
Eric had to prepare his tools , equipments ,& reroute the power line . He was done at 8:00 AM. He started
to weld at 8:10 AM. He was done at 2:45 PM. Eric had to wrap up his tools & equipments . He left at 3:00
PM.

Carlos had to work on the catwalk opening at cable band # 58 . He had to cover the hole with screen
mesh , cut to size new wire mesh , over lap it with the existing mesh ,place wooden beams , tie them . &
work on house keeping . He started at 7:15 AM. He was done at 12:00 PM.

Renaissa had to work on the North cat walk . She had to work on house keeping & change the broken
wooden beams . She started at 7:10 AM. She was done at 12:00 PM.

In the afternoon , crews had to work on various locations on the catwalks to the end of the shift .
All other labors were scattered on the site working with all crews & preparing for tomorrow work . Crews
left at 3:00 PM. .

In the office I had to work on my reports for yesterday & today . I started at 6:00 AM. I was done at 3:30
PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM IGNACIO AGUILERAIronworker 0.00 0.00 8.00 8.00

FOR AARON KENTIronworker 0.00 0.00 8.00 8.00

APP RYAN EVANCHIKIronworker 0.00 0.00 4.00 4.00

JNM JOSE ALFAROIronworker 0.00 0.00 8.00 8.00

APP ETHAN KENTIronworker 0.00 0.00 8.00 8.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 8.00 8.00

APP PABLO RAMIREZIronworker 0.00 0.00 8.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 0.00 8.00 8.00

APP LONNY CANDELARIAIronworker 0.00 0.00 8.00 8.00

APP ROBERT MARTELLIronworker 0.00 0.00 8.00 8.00

APP JONATHON BISKNERIronworker 0.00 0.00 8.00 8.00

APP JACOB MECHEIronworker 0.00 0.00 8.00 8.00

APP AUGIE SOLISIronworker 0.00 0.00 8.00 8.00

FOR ANTHONY COSTAIronworker 0.00 0.00 8.00 8.00

JNM ROGELIO RUIZIronworker 0.00 0.00 8.00 8.00

FOR OBRA PAULKIronworker 0.00 0.00 8.00 8.00

APP MARIO MARQUEZIronworker 0.00 0.00 8.00 8.00

FOR MATTHEW HOLTIronworker 0.00 0.00 8.00 8.00

FOR ERIC SPARKSIronworker 0.00 0.00 8.00 8.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 400 AMP

0.00

2041

0.00

No

8.00 0.00

FORKLIFT, HYSTER 8000 lb

0.00

002306

0.00

No

8.00 0.00

FORKLIFT, CAT TH560B 10,000 LBS

0.00

002307

0.00

No

8.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

0.00

No

8.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

8.00 0.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 8.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 0.00 8.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 0.00 0.00 8.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 8.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 8.00 8.00

APP JESUS RUIZSemi-Skilled Laborer 0.00 0.00 8.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 8.00 8.00

APP JOSHUA JACKSIronworker 0.00 0.00 8.00 8.00

JNM STANLEY DALIEIronworker 0.00 0.00 8.00 8.00

APP PATRICK OLEARYIronworker 0.00 0.00 8.00 8.00

RENAISSA WEISSSemi-Skilled Laborer 0.00 0.00 8.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 8.00 8.00

OTH WILLIAM ALGEROperator 0.00 0.00 8.00 8.00

OTH THEODORE ROHROperator 0.00 0.00 8.00 8.00

APP SCOTT ROSSOperator 0.00 0.00 8.00 8.00

APP JOHN SABATINOOperator 0.00 0.00 8.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 8.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 0.00 8.00 8.00
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